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1.0 INTRODUCTION

The Albion Brownficld Redevelopment Authority (ABRA) prepared the following
Quarterly Progress Report to document activities under the ABRA’s U.S. EPA Hazardous
Substances Brownfields Assessment Grant Project (Grant). This report outlines activities
and key measures documented from November 2, 2009 through December 31, 2009
(Reporting Period No. 1). '

1.1  MODIFICATIONS TO THE WORK PLANS

The tasks reported within this Quarterly Report were conducted in accordance with the
ABRA’s work plan submitted to U.S. EPA. No modifications to the work plans were
requested or made during Reporting Period No. 1.

2.0 ACTIVITIES FUNDED UNDER BROWNFIELDS ASSESSMENT GRANT
2.1  HAZARDOUS SITE ASSESSMENTS

The following activities have been completed or are being completed under the Grant.

TASK 1 — Inventory and Prioritization
During Reporting Period No. 1, no site inventory or prioritization activities were initiated
under the Grant.

TASK 2 — Phase I Environmental Site Assessments (ESAs)
During Reporting Period No 1, the following Task 2 activity was conducted under the
Grant:

1) The ABRA approved the use of grant funds to perform a Phase [ ESA of the
property located at 300 B Drive North, to support the purchase of this site. The
Phase I ESA report was completed on December 10, 2009.



2) The ABRA approved the use of grant funds to perform a Phase I ESA of the
property located at 1101 Industrial Avenue, to support the purchase of this site.

TASK 3 — Phase 11 Environmental Site Assessments (ESAs) and BEAs

During Reporting Period No 1, the following Task 3 activity was conducted under the
Grani:

D) The ABRA’s consultant initiated preparation of the QAPP.

TASK 4 — Cleanup and Remediation Planning

During Reporting Period No. 1, no Cleanup and Remediation Planning was initiated
under the Grant.

TASK 5 — Community Involvement

During Reporting Period No. 1, no Community Involvement activities were conducted
under the Grant.

TASK 6 — Programmatic Responsibilities

During Reporting Period No 1, the following Task 6 activity was conducted under the
Grant:

1) The ABRA chose Soil and Materials Engineers, Inc. (SME) as their environmental
brownfield consultant for the Grant.

3.0 ANTICIPATED GRANT-FUNDED ACTIVITIES FOR NEXT QUARTER

The following activities are anticipated during the next Quarterly Reporting Period
(January1, 2010 through March 31, 2010):

e Additional environmental due diligence activities are planned to facilitate purchase
of the site at 1101 Industrial Drive.

e Conduct a community-wide kick-off meeting to introduce the Grant.

4.0 BUDGET STATUS

Expenditures incurred under the Grant during Reporting Period No. 1 include:

e (1) Phase T ESA for the 300 B Drive North property ($2,600).
e (1) Phase I ESA for the 1101 Industrial Drive property ($2,700).

Refer to Table 1.






Commmunity Wide Brownfield Hazardous Substances Assessment Grant

Budget: Hazardous Substances ($200,000)

Budget Categories

Personnel
Travel
Supplies
Contractual
Other (legal)
Total

Personne!
Travel
Supplies
Contractual
Total

Total grant funds remaining: $194,700.00

1.nE2

Quarterly Budget Report #6

Albion BRA
Cooperative Agreement #BF 00E60701
October 1, 2009 - December 31, 2009

Task 1: Inventory and Prioritization

Task 2: Phase I ESAs

Task 3: Phase IJ ESAs and BEAs

Cost Incurred] Cost Incurred Cost Incurred]Cost Incurred Cost Incurred|Cost Incurred
$ Budgeted | this Quarter to Date ¢ Remaining | $ Budgeted | this Quarter to Date $ Remaining | $ Budgeted | this Quarter to Date $ Remaining
$2,000.00 $2,000.00 $0.00 $0.00 $0.00
$400.00 $400.00 . $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$3,000.00 $3,000.00} $28,000.00 $530000  $5300.00 $22,700.00f $139,600.00 $139,600.00
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$5,400.00 $0.00 $0.00  $5,400.00f $28,000.00  $5,300.00  $5,300.00 $22,700.00 $139,600.00 $0.00 $0.00 $139,600.00

Task 4: Cleanup and Redevelopment Planning

Task 5: Community Involvement

Task 6: Programmatic Responsibilities

Cost Incurred|Cost Incurred Cost Incurred|Cost Incurred Cost Incurred] Cost Incurred
$ Budgeted | this Quarter to Date 4 Remaining | $ Budgeted | this Quarter to Date $ Remaining | $ Budgeted | this Quarter to Date % Remaining
$0.00 $0.00 $4,000.00 $4,000.00 $3,300.00 $3,300.00
$0.00 $0.00 $0.00 $0.00 $3,600.00 $0.00 $3,600.00
$0.00 $0.00 $0.00 $0.00 $2,500.00 $2,500.00
$7,000.00 $7,000.00 $2,500.00 $2,500.00 $4,100.00 $4,100.00
$7,000.00 $0.00 $0.00 $7,000.00 $6,500.00 $0.00 $0.00 $6,500.00] $13,500.00 $0.00 $0.00 $13,500.00

Submitted: January 29, 2010







